



OBRA: Reforma e ampliação do C.E.I. Leonardo Borges Nunes

ENDEREÇO: Rua Euclides Goulart, s/n - Bairro Penha

VALOR TOTAL: R\$ 625.966,47

BDI: 23,38%

REFERÊNCIA: SINAPI Não desonerado 09_2020

DATA: Novembro / 2020

CRONOGRAMA FÍSICO FINANCEIRO

		MES 01		MES 02		MES 03		MES 04		MES 05		MES 06		MES 07		MES 08	
		%	R\$	%	R\$	%	R\$	%	R\$	%	R\$	%	R\$	%	R\$	%	R\$
I 1	R\$ 18.030,43	56,5%	R\$ 10.194,14					43,5%	R\$ 7.836,29								
I 2	R\$ 19.678,61	50,0%	R\$ 9.839,31	50,0%	R\$ 9.839,31												
I 3	R\$ 28.492,52			100,0%	R\$ 28.492,52												
I 4	R\$ 30.851,91			100,0%	R\$ 30.851,91												
I 5	R\$ 35.709,32			70,0%	R\$ 24.996,52	30,0%	R\$ 10.712,80										
I 6	R\$ 62.706,37					100,0%	R\$ 62.706,37										
I 7	R\$ 74.320,51					43,4%	R\$ 32.266,82			56,6%	R\$ 42.053,69						
I 8	R\$ 81.182,28							30,0%	R\$ 24.354,68	40,0%	R\$ 32.472,91	30,0%	R\$ 24.354,68				
I 9	R\$ 40.433,30							80,0%	R\$ 32.346,64	20,0%	R\$ 8.086,66						
I 10	R\$ 22.869,26							10,0%	R\$ 2.286,93	40,0%	R\$ 9.147,70	50,0%	R\$ 11.434,63				
I 11	R\$ 55.310,87					100,0%	R\$ 55.310,87										
I 12	R\$ 14.478,23			50,0%	R\$ 7.239,12							50,0%	R\$ 7.239,12				
I 13	R\$ 2.720,86					70,0%	R\$ 1.904,60					30,0%	R\$ 816,26				
I 14	R\$ 29.379,35			60,0%	R\$ 17.627,61							40,0%	R\$ 11.751,74				
I 15	R\$ 8.924,77															100,0%	R\$ 8.924,77
I 16	R\$ 13.582,68													100,0%	R\$ 13.582,68		
I 17	R\$ 55.214,17					20,0%	R\$ 11.042,83	30,0%	R\$ 16.564,25			50,0%	R\$ 27.607,09				
I 18	R\$ 15.869,38													100,0%	R\$ 15.869,38		
I 19	R\$ 14.635,55															100,0%	R\$ 14.635,55
I 20	R\$ 1.576,09															100,0%	R\$ 1.576,09
Σ	R\$ 625.966,47	3,2%	R\$ 20.033,45	19,0%	R\$ 119.046,98	27,8%	R\$ 173.944,29	13,3%	R\$ 83.388,79	14,7%	R\$ 91.760,97	13,3%	R\$ 83.203,51	4,7%	R\$ 29.452,06	4,0%	R\$ 25.136,41
				22,2%	R\$ 139.080,43	50,0%	R\$ 313.024,72	63,3%	R\$ 396.413,51	78,0%	R\$ 488.174,48	91,3%	R\$ 571.377,99	96,0%	R\$ 600.830,05	100,0%	R\$ 625.966,47

AMANDA ALEXANDRE SVALDI
Eng^a Civil - CREA / SC 124.549 - 1
Fiscal do contrato administrativo

VANESSA PEREIRA
Secretária Municipal de Educação
Gestora do contrato administrativo